City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 12/9/09
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1D |Task Name Duration Start Finish Resource Budget Cemments 2010
e 8lo1g _121)213[4]5 6|7§8I9%1G{_
i ARTERIAL 1085 days | Mon 5/12/08 | Fri 512512 Do N
Z  CC-1095 Newland Street Widening & Vertical Re-alighment (PCH to | 414 days | Mon 6/2/08 | Thu 12/31/09 Eng $6,000,600 | " Street is now open to fraffic. P
Hamilton) e T D b i
3 Construction 414 days Mon 6/2/08 Thu 12/31/09 :
4 ioq
5 ""&C-1319 Atlanta Avenue Widening (Huntington to Delaware) | 1055 days | Mon 5/12/08 | Fri 6/26/12 "Eng [ $2,194,100 | Actual riw acquisition moved to 107471 a
due to matching fund issues.
_— CGonstruction to 14/12.
] Daesign R 285 days Mc_n___h'_?.’ﬂ?__ . Fri 2!5!10 }
_ Calltrans Authorization (Right-oi-Way) 425°days | Mon 5/12/G8 225100 | .
Right-of-Way Acqguisition (Preliminary) 199 days } Mon 12/28/09 | Thu9/36/10
Right-of-Way Acquisttion (Execute Purchase Agregr_r_n_e_ms} ] 260 days Mon 10/4/10 Fri 9/30/11
Consfruclion T T o 00 | Mond{@M2 | FasR5Az |
) €C-1321 Edinger Parkway Improvements (Saybrook to Countess) 90 days | Mon 12/44/09 | Fri 4116/10 Eng $600,000 | Preconstruction meeting was held.
13 " “Construction T e " 90days | Mon 12/14/08 | Fri 416/10
i
15 | CC-1341 Phase 2: Arterial Rehab 08/09 (Edwards: Siater to Warner, | 80 days Mon 8/2f10 | Fri 11/19/10 "$1,700,000 | Design compieted. Bid in May '10.
Magnotlia: Warner to 1-405, Gothard: Heil to Edinger, Garfield: Will construct as many streets
Newland to Magnolia, Slater: Newland to Beach) possible within available budget.
Construction - T " BOdays | Mon82A0 7 Fri1iA8M10 | i
g Wamer, Magnolia, 240 days | Mon1/1H0 | Fri12it0ro |  Eng §300,000 | Have been awarded design funds,
& Brookhurst} Construction funds are designated
for FY12/13. Wilk lock to move
o 7 . funding forward.
Caltrans Authorization to Design 420 days Mon 1/11/10 Frig2510 |
_Design ) {20 days | Mon 6128710 | "Fd 12A0A0 ]
22 CC-1359 Federal Stimulus Arterial Rehab (Slater: Graham to 60 days Mon 1/11/10 Fri 472110 Eng $1,300,000 Award in December,

State grants remain frozen. Design
will continue. Construction
postponed indefinitely.

Grants have been temporarily
.._.Suspended, Project on hold.

121186

12116’

Nape T
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City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 12/9/149

ID  [Task Name Duration Start Finish Resource Budget Comments 2010
. 2|9 10] ,12|‘11213l_415|6|118i,9}1,ﬂl il
42 CC-1293 Heil Pump Station Rebuild 820 days Mon 4/7/08 Fri 512711 Eng $1,950,000 Acquiring right-of-way. Seeking n ; : n
additional $4M in grant funding for :
construction.
43 "Design 454 day: “Thudzatoe | N
44 Right-of-'Way Acquisii B 549 days Mon 477 Tha §EGH T
45 Construction 100days | Mon 1710711 Fri 512711
46
47 | ©C-1307 irby Park Runoff Treatment " 0days | Wed 12/16/09 | Wed 12/16/09 Eng $2,500,000 | Grants have been temporarily | p 121167 -
suspended, Evaluating design
e R T T N E optiens. i
Prelim Design & Eméronmental Documentation _Ddays | Wed 12/16/09 | Wed 12/16/09 | py16
Final Design ™ " """ 11T Odays _ | wed 1271609 | Wed 12riei0s | T T B R 1zite]
50 Construction 0 days Wed 12/16/09 | Wed 12/16/0% 1216
51
52 |FACILITY T 1894 days | Tue dHi08 Fri 9/2/1t -
53 CC-1261 Utilities Yard Facilities Plan Improvements 380 days Mon 210 | Fri7AsM1 |  Ops/Eng  |$11,000,000
54 " Construetion T T T T 380days | Mon2A4A0 | Fh7AEMT | T T
55
‘56 CC-1306 Seismic Retrofit of City Hall Building 453 days Tue 4/1/08 Thu 12/24/09 Eng/B&S $7,000,000 Construction complete. Clean-up
e e : B o e e e .and punchlistwork only. |
57 Construction 453 days Tue 4/1/08 Thu 12/24/09
58
50 CC-1336 City Yard Slope Repair {along north side} (08/09) TFri1AMD Eng $250,000 | Construction underway.
60 " Censtruction T o 45days | Men 12087 | TFhAAE T T T T o )
61
62| ADAIMPROVEMENTS " 145 days | Mon 1410 | Fri 73010 " Procuring architectural services.
esign and bi a package.
&3 7T MSC 464 City Gym ADA (08/09) T 145 days | Mon 116 | "Eei F0A0 ]
64 " Design T e 60days | Mon /4140 | Fri4/2H0
85" Canstruction 40 days Men 6/7/10 Fri 7/30/10
66
&7 " MSC-468 Edison Community Center ADA (08/09) 145 days | Mon 11110 | Fri7Is0M0 Facilities | $80,000 [ T
B8 Design o 60 days Mon 111110 Fri 412110
69 Construction 40 days Mon 6/7/10 Fri 7/30/10
70
T GC-(TBD) Oakview Community Center ADA 145 days | Men 1/41/10 Fri 7/30M10 Facilities $66,000
- T Design MUy e A o ] 1B : s ttes | 3ehaud
73 Construction “Favhdomo 1 o T
74
76 | CC{TBD} Central Park Restrooms ADA ) " 145 days | Mon 1/11M0 | Fri7/30110 Facilities si70,000 | T
e " Desian i oS e e daye | Mom 11710 | Fri 47340 cilitles | RULER
it Construction 40 days Mon 6/7/10 Fri 7/30/10
78
78 | CC-(TRD) Murdy Community Center Roof 111 days | Fri12/18/09 | Fri5R2110 Facilities $240,000 | CDBG funds have been approved. |
Award in March.
80 Design 31 days Fri 12/18K8 Fri 1/2911¢
&1 " "Construction’ 17 85 days” | Mon'dsito | T ErdsR21A0 ) T
82
B3 Senier Center 413 days Fri4/18/08 | Wed 11118/08 | Developer |$19,000,000
82 " Design | sB1days | Fr4f8i08 i T
"85 | Bidding & Construction’ ) T | Cdays Wed 11/18/08"
&6
87 ENERGY EFFICIENCY IMPROVEMENTS 480 days | Mon11/2/09 | ~ Frigi2i1
B8 " HVAC Measures o " 185days | Mon 2170 | Fri10/29M0 | AdmiFacilites | $625,000 Not started.
88 Design 45 days Mon 211110 Fri 412110

Page 2




City of Huntington Beach Wed 12/9/0%
Capital Improvement Program Master Schedule
ID  |Task Name Curation Start Finish Resource Budget Comments

2010
gle 10l _12)112]3)4i5]8]7 |89/t ;

80 Canstruction - 95 days Mon 6/21/10 Fr 10/29/10

$2 | inferior Lighting Re-design & Retrofit "] 248days | Mon1i4M0 | Fri12/10/0 | Adm/Facilites | $482,920 |77 " 7T Not starte

93 Design & Pilot demes B5 days Mon 1747107 |7 Fri 42/10
‘94 Permits - 25 days Mon 4/5/10 Fri 5/7/10

95 | Construction | fi0days | Mon7rizito | Frifziorde | T T

87 7| Downtown LED Streetlights ) ) 345 days | Mon 12{14/09 Fri 4/8/11 _Adm/Trans | $365,000

Defalled design & pilottesis” T T i 155days | Mon 121408 | Fri7rigfo T
Permits o 3G days Men 741910 | Fri8M3M0
Censtruction 15days | Men111/10 Fii 4/8M11

" T$55,000 | " Notstarted.

102 |~ " Additional Bidg Controls T T " 215'days | Mon 2//0 | Fri 117260

103 Design o 65 days Mon 2/1410 Fri 4/3010

04| 7 "Censtructon T | 1i5days | Mon&2i/10 | F 1172610

$131000 | Notstarted.

106 | EnergyInformation Management System 215days | Mon1/4/10 | Fri10/2910 | AdmiS | §

w7 | "RFP i 85days | Mon /4710 | Frasbio |

108 | Implementation T 95days | Mone/2110 | Frfoi2eAG | T

T107] " GIS Based Street Light Audit (inshouse) "7~ 77" | 230 days ; Mon im/10 | Fri11/18H0 | Adm/iSiTrans | $78,000 i _ MNotstarted. " T

i1 | Praject Planning Y BB days ion 174710 Fri 4300

E lm_p!ementaliqq”wﬁ o 110 days | Men 6/21/40 Fri 11418410

114 7| " “Server Virtualization & HVAC S T 168 days | Mon 1/4f10 | Frisi20M0 "AdmAs T 17 8137.880 | Not started.

115 Design-Incentives 65 days Mon 1/4/10 Fri 4/210

116 1 _ Permitting o d5days | Mon4/5(10 | Fri 5710
117  Construction ST s days | Man 790 | R BR0A0T |

11¢ | Feasibility, Envirenmental Review, Design & Entitiements for 480 days | Mon 11/2/09 Fri 91217 | Adm/Planning |  $198,000 |  Currently reviewing proposals.
Large Scafe Solar

a0 RFP Mon 11/2/08 FIi 12/4/09

121 implementation - consultants Won 1277006 [ F

1227 RFPfor PPA" " 7 T C 7 7 7l 150days | Mon &80 | Faiifzend U T
TA3ET PPAconstruction 175days | Mon 1/3/11 Frigar1 [

1257 | 7 'Sustainabitity & energy efficiency outreach 246days | Mon3//10 | Fri2iar1 | AdowPld | 880000 | T Not started,
126 Procurement T ) ' 85 days Mon 3/1/10 Fri 6/25M0°
127 | " Design Lo e 65days | Mon6/28/10 | Fri9/24/10
28| Uilmplementation T T e days | Wan 120 [ Frizma T

1% | LOoCcAL STREET oo © | sesdays | Monen&ms i FridzfATde |

74317 MSC 455 Tree Petition Streets (07/08) 240 days | Mon 6/45/09 | Fri5M14M0 | Streets/Eng | $3.600,000 | Construction ongoing. Two streets
at a time,

| 240days | Mon 6/15/08 | T F 540

i Crdnslru{:iirémr

134 7| MSC 455 (Phase Il) Tree Petition Streets (08/09) 60days | Mon11/16/09 | Fri /5110 | Streets/Eng | $360,000 |  Construction underway.

135 | 7 Consirucion” B0 days | Man Ti/18/68 | Fri 2/5/10

137 | MSC-{TBD)} Tree Petition Streets (09110} 245days | Mon 111110 | Fri 121710 | StreetsiEng | $1,000,000 Mot started.
138 Design - o © | d0days Mon 1/41/10 | Fri430M0 |
139 Censtruetion e 1247 A

| "120°days | Mon 7/5/07 7 Fri 1274740

D) Residential Pavement (09/10) .| 245 days | Mon tA1i0 | Fei1217/10 | StreetsiEng | $600,000 | Motstarted, T T T
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City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 12/8/09

IC  |Task Name Duration Start Finish Rescurce Budget Comments 2010 .
B — 8lo1ol 12|1]2]3)4|5]8]7)8|8i10]
142 Design 80 days Mon 1711710 Fri 4/30/10 ! P
P _ Construclion L _ 120days | Mon7/510 | Fri12A7/10 ~ o [
145 'NEIGHBORHOOD 665 days | Mon 3/24/08 | Fri 10/8H10
146 GC-1324 Downtown Street Light Replacement Phase Ii: Orange: | 665 days | Mon 3/24/08 | Fri10/8fi0” |~ Trans | $800,000 | Sphfinto 2 phases. Phase | (PCH
2nd to 1tth, 6th: Crange to Walnut, 7th: Palm to PCH, Olive: 1st to segement} design complete. Phase |
Tth, Main: Palm to Acacia, PCH: Main to First. awarded in December.
147 Construction (I5Hés'é_l'): 6'q‘1f'_12_§fi'd" AR 77 [ -
148 _Design (Phase il} - days on 3/24/08 | [} B
749 "~ Construction (Phase )™~ 777 T "] s0days Mon 8/7/10° | Fr 10/8/10
g
151 | CC-1340 Downtown Streets & Alleys Phase Il (08/09) "~ """ "' "80days "| Mon 11/16/08 | Fri3isn0 | Eng | 4675
152 Cansiruction e ‘80 days™ | Mon 11/16/09 Friafsre |
155
154 CC-1358 Downtown Bollards 45days | Mon 1/4/10 Frisg/siio | " Eng $250,000 | Construction delayed upon request
from Downtown merchants.
85T Construchion \dEdays | Mon tario | FraGA0 |
157 |  CC-(TBD) Concrete Replacement {05/10) 150 days | Mon ti47/0 Fri 8610 Streets/Eng | $285,000 Not started, |
158 Design 40 days Mon 1/11/10 Fri 3/5110
159 Construction 80 days | Mon i - |
161 ' |PARKS 555 days | Mon 6/16/08 | Fri7/30/10 ;
162 CC-1346 Edison Park Youth $ports Complex Refurbishment 320 days | Mon811/08° | Frito/ons | ¢S $1,245,000 | State grant funds frozen, Garried over i i :
current funds to 09/19. Seeking i
- additional funding. :
163 _ Design & Environmental Clearance 320 days Maon 8/41/08 Fri 10/30/09
i5g iabahh ol IS sdvinh
"16577]  Barlett Park {08108) ‘285'days | Mon 12/8/08 | Fritigie | C§ $200,000 | Tobe
. e L o . January "10.
166 ~ Master Plan & Environmental Clearance 285 days Mon 12/8/08 Fri 1/8/10
188 "CC-1286 Beach Blufitop Restrooms (Phase Il: Restrooms No.2™ 7| 786 days | Mon 12/7/08 | Fri 32610 | '$2,460,000 | Construction started.
_____ LMRough T e . S S e .
169 C‘E“Sf,":'c,l,i"", aq rdarys”
170 ' . N
171 Gl_l!'l Range Clean-up {08/09) - | 386 days | Mon 2/9/08 Fri7/30/%0 | CS/Planning $200,l_}_i_J__(_]__ | Delay due to scope changes. |
172 EIR and Remedial Action Pian T 385days | Mon 2/8i09 | Fri @300 N -
174 CG-1345 LeBard Park (07/08 & 08/09} 480 days Mon 6/16/08 Fri 4116M0 cs $250,000 Design completed, Need approval
from Fish & Game to finish
environmental, No construction
175 Enviranmentat 480 days Mon 6/16/08 Fri 4/16/10
76
177§ CC-1342 Pier Buildings | 100 days | Mon 10ii2109 | Fri 2426110 | CS/B&S/Eng | $700,000 " Under constructi B -
178 Construction 7 100 days | Mon 10M2/0§ | “Fri 2/26/10 N S
179
180 GC-1347 Skate Park Worthy Park (08/09) 242days | Mon216/08 | Tue 1719710 | €S 7| $180,000 7| Consuitant contract prep underway. |
181 Canceptual Master Plan & Environmental Review 242 days Mon 2/16/09 Tue 1119410 |
182 T !
B3| ©e-1349 Wardlow Park Odays | Wed 12/16/09 | Wed 12116f08 |~ ¢S | "$150,000 | On hold due to stalled development g 12ns!
of adjacent site.
184 Design & Entittements 0 days Wed 12/16/09 | Wed 12/16/09 P 1216,
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City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 12/9/0%

ID  [Task Name Duratian Start Finish Resource Budget Comments 2010
. gla1ol 12|1)2]3]4]5]6]7 8 ]|e 10
185 o P :
186 CC-1250 Worthy Park Restroom 135 days Mon 10/5/0% Fri 4/9110 CSIEng $120,000 Design/Environmental underway,
187 Design & Environmental o o ' 85days | Mon 10/5/08 | Fri 1/29M0 Y ) T
188 “Construction 40days | Mon 2/15/10 Fri 4/9710
1848
150 Central Park Enhanced Habitat i ) Odays | Wed 12/16/09 | Wed 12/16/09 cs $250,000 | On hold pending resolution of Senior
et e e e S A SN N Center litigation. . |
191 Design G days Wed $216/09 | Wed 12/16/09
192 Construction 0 days Wed 12/16/09 | Wed 12/16/09
193
7194 ] CC-{TBD) Shipley Nature Center Restroom 150 days | Mon 11/2/09 Fri 5/28M10 CS/Eng $90,000 Started procurement.
T e y Nature Lenter Restroom endme ] L R e tarted procurement.
196 " Construction T T T a0 days |7 Mon d78710° ] FR BizeAa T N
el | Lanstuctan 5o en ARt ]
168 Complex Restroom 150 days | Mon 11/2/08 | Fri6i28M0 | CSiEng | $88,800 Started procurement.
158 " Design " T "g0days | Mon 11/2k08 T R 122110 N Lo
20077 Construction '40 days Men 4/5110 | FrisRann o
- .7 OnSTUE | audays ) Men A Rl - _
202 " |SEWER B "7 e00 days | Mondr27iog | FrisHzAT | o B
| ©C-1277 Edwards/Balmoral Sewer Lift Station (#24) 185 days : Mon 4/27/09 Fri 11810 Eng | $1,600,000 95% complete.
it vards/Balmor R e s S itk L RLOVODN | L PR complete.
" | 165days | Mon3MMo” | Fri10M5MH0 Eng $250,000 Not started.
1. - il ey : Cwed 000 | . Motstarted.

215

217

218

219

220
221
222

223

CC-1368 Oceanhill Drive Sewer Lift §
.. ..Desian T
. Canstrugtion e

CC-1369 AdamsiRanger Sewer Lift Station (#16] 7777 7Y

s .
Censtruction

" | 430days

60 days” | Fn 10115[10

Frisi3aid T
" Fri 8/6/10
Fri 624111

Mon 11/2/09
Mon 11/2/09
ii‘viﬁ:n 1HOAT

200 days
120 days™

385days | Mon 1/4M0 | Fri6/24/11

2G0days | Mon /410 | Fri 1078110

" ¢c-1370 Warner Ave Gravity Sewer Main & Lifi Stafion 6"
Reconstruction
" Alternatives Analysis
Final Design of Ultimate Selution
Comstructian " m e e

TRANSPORTATION

224

225
-
i

228

229

23
25

233

CC-1199 TSCOUP lILIV & V {Signal Coordination)

" Construction

_ ©C-1213 Signat Installation @ Newland/Hamilton _

CC-1204 HES Signal Medification {BrookhurstfYorktown)

Caltrans Autharization
Construction

T §300,000 |

asign undenvay.

“Not started. Design in 09/10,
Construct

“Finat design in FY 09/10. Construct
in EY 101

‘Construction ﬁrc;ceeding. 2 locations
require construction bidding. Bid
.opening 11117

Award in December.

“120days | Mon 10T [ TR eZ4f1 T T )
600 days | Mon4/27/06 | Frisi2/i1 | Eng 7 §600,500
115 days | Mon 4/27/09 Fri 10/2/09
160 days | Mon 12/7/09 Fri 7716110
160 days | Mon 1/3/11 EisAza T

| 570days | Mon t1/3/08 | Fri 17714

320days | Mon 1/5i08 | Fri 3/260 Trans | $750,000
330 days” | Mon 1/5/09 | Fria26M0 I

_G0days | Mon2MMG | Fri4f230 | Trans $180,000
(B0days | Mon211/10 | Fri4i23/10 e .
265 days | Mon 11/30/09 Fri12/3/10 Trans $250,000
80 days | Mon 11/30/08 | Fi319/10°
s5days | Monono | Fri 12310

OCTA moved funding to FY10/11,
 Requires Caltrans approvals,
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City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 12/9/09

1D |Task Name Duration Start Finish Resource Budget Comments 2010 i
! . . glo 10l _1211§2[3]4|51617 8|80
234 CC-1246 HES Signal Modification {Atlanta/Newland} Concurrent 265 days | Mon 11/30/08 Fri 1243110 Trans $250,000 OCTA moved funding to FY10/11. ! : . ’
with CC 1247 Requires Caltrans approvals. " |
235 Caltrans Authorization 80 days Man 11/30/09 Fri 3119110 S |
736 "7 Construction ~ 7 T CB5days | Men9/6M10 | Fdi2i3A0 T T T T
238 'CC-1247 HES Signal Modifications (Atlanta/Magnofia) Concurrent | 266 days | WMon 14/30/08 | Fri 12/310 Trans $250,000 | OCTA moved funding to FY10/11.
with CC 1246 Requires Caltrans approvals.
23071 7 Calirans Authorization 7T T 80days | Mon 11/30/00 | "ErdAeAG [T T B
e Construction Mon 9/6/10 Fri 12/3/10
e [ L
242 CC-1284 Beach / Taylor Signal instaffation §70days | Mon 19/3/08 | Fri 741 '$230,000
(247 " Caltrans Authorization [ Mon 11/3/08 Fri 7/30; o
744 ‘Construction ) ) “Mon10/1/30 | Fi 17 o
2457
248 CC-1267 PCH Transit Center between First and Huntington 80 days Mon 4/12{10 Fri 773010 Trans $400,000 Project will be re-bid due to budget
issues in February *10.
247 | " Construction” ) ‘Mon 4/12A0 "] Fr 7/30/H0 o
348 o
249 TUTILITY UNDERGROUNDING 126 days ri 4/16/10
250 7| CC-2052 Beach Boulevard Underground Utility District 125 days | Mon 10/26/09 | Fri 4116/10 Eng §8,300,000 | Infrastructure complete, Cabling |
I D [ . _ installation underway.
251 Construction {Cabling) & Pole 125 days Man 10/26/09 41614
55 LR AanTne) & Y . bl - .
753 |WATER 665 days Mon 1/5/09 Fri 7/22111
754 CC-1175 Southeast Reservoir & CC-1191 Southeast Transmission 0days | Wed 12/16/09 | Wed 12M8/69°|  Eng | $185,000 |On hold pending possible land swap. 1216
_Main {Planning Phase Only) S OO KR AT e
255 0 days Wed 12/16/09 [ Wed 12/16/09
sz — R SO O et SN M bondheidedsll Mol A R R
"257 77 ©c-1268 Well No. 8 Irvigation Project {1st Phase @ Central Park) ‘60days | Mon-0/26/08 | Fri1#i5/10 | " Eng | $250,000
268 | Construction i "I 60 days | Mon 3026008 | TFr 17150 |
- e ; cLonays | ven 1Eehi i I ; )
2607 | ©C-1284 Weli 13 Chiorine Room Modifications 45days | Moni1/9/08 | Fri /810 Eng $300,000 | Construction underway, |
261 | Conmstruction Cormmmmemmn e 45days | Mon41/8/09 | Fedmpo T ) o
9gd e e | A2 CEYS ) NORTEAS | Fnenn . R
"28377| c©C-1305 Energy Backup Welis (6, 9 & 10} 60 days Mon 1111110 Fri 41210 Eng $288,000 Tank opticn selected and ordered.
N i U B | _Need to instalf vaporizers @ wells.
264 Construction 60 days Men 111110 Fri 42110
-5
266 |  CORROSION CONTROL 665 days | Mon 1/508 | Fri 7/22M1
367 | CC-A3MT 12" Harbor Distribution Corrosion Control (Pipe Has | 415 days | Mon 514708 | Fri 12/3110 " Eng | $200,000 | Currently determining if permits are
o Joint Bonding) needed in channel.
268 Design & Pllot Field Testing 200 days Men 5/4/09 Fri 2/8/10
268 " Easem ) 150 days | Mon 10/5/08 Fridprao "] ) )
270 " "Construction "0 days | MonsaoMe | FrizEno |
271
i CC-1360 Corrosion Protection 21" Steel 0C-9 (Joint Bonding | 630 days | Mon 223/68 | “Fri 72211 Eng $200,000 Construct in FY 10/11.
o and Appurtenance Upgrade - Design Only}
273 DCesign 380 days Mon 2/23/G9 Fri 8/6/10
274 " ""Canstruction T " THBbdays | Mon 11A18M0 | EATE2AT | T )
376 CG-1362 Pipeline Corrosion Control {Joint Bond 42" Pipe 15 days | Mon 11/16/09 | Fri 1224/09 Eng $250,000 Construction complete.
. Only}: Garfield to Ellis . e
21 . Construction } 15days | Mon 11/16/09 | Fri12ime | - i N

Page B




City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 12/8/08

i

36"

317

s |

319

320

321

322

324

WATER SYSTEM RELIABILITY STUDIES
GC-(TBD) Study Elimination of Potential Choke Paints Near
Overmyer Reservoir
" Siudy
CC-{TBD} Study to Create Potential Redundancy of the
Northem End of the 36" Main OC-35
- Study”

" CC-TBD) Develop Altematives to Improve Refiabifity Between
PCH, Wamner, Edinger, & Algonquin
. Sdy

214 days | Mon 12/7108 | Thu 9/30M¢ |

145 days Mon 1277102 Fri 6/25{10 Eng §75,000 Began study,
a5 days | Men27i6s” | FreRsA0 Ty C | T f

170 days Mon 1/4410 Fri 8/27110 Eng $75,000 Not started.

170days | Mon 174710 | Fr 827710

154 days | Mon 311710 | Thu 8/30/10 "Eng ] $80060 | T 7T ‘Notstarted.

fB4days | Mon 3/t | Thu 9010 |

18 |Task Name Duration Start Finish Resaource Budget Comments 2010
i I |8 [s1d 12|,1 |2)3]4]5]6{7|8]ed
279 CC-1357 Rehabilitation of Above Ground Utilities {(Phase | of 565 days Maon 1/5/09 Fri 314t11 Eng $250,000 Estimated about 50 total locations . ; . .
] Multiple Future Phases - Water Fund) that may need rehabilitation, Pl :
280 Design 320 days Mon 1/5/09 Fri 3/26/10 |
281 " Permits {Phase [ Typically wi| | esdays | Men2A/10° | Fn 473018 B B -
282 " Construction oo "220days | Men53/A0 | Fri3mii o -
a5 ctio v r . S
28477 cC{TBD) Irrigation Improvement ) " | 259 days | Mon10/8i Gps | $250,000 Ongoing through
285 Construction T 259'days | Mon 10/5/69 | Thuomorit | T
786
7287 |~ GC{TBDY Landscape Well #2 o 196 days | Mon 174710 | Fri10MA0 | StreetsiEng | $85.000 |improvements at northwest comer of
Edinger/Springdale.
268 Design 6C days Mon 174/10 Fri 3/2610
289 ' o T " 60 days fon 71120 | Fri 10/1/10 [ [
S = ) L.mnid ) ] )
"2817| CC-{TBD) Security Improvements 259 days | Mon 10/5/09 | Thu 9/30/10 Ops $650,000 Ongoing throughout year.
292 | Construction T T T 259days | Mon 10/5/09 | Thu'8j30Ho | T T e T
555 _ vaan ruiss - I
" 2g4” CC-{TBD) Variable Frequency Drive at Booster Stations 80 days Mon 111110 | FEri 4/30/10 Ops/Eng $650,000 Not started,
395 Study A T 80 days Mon 171416 | Fri 4/30/18 I
o _Swdy S chrays | Mon 1IN 4 S IR S A I e
297 WATER MAIN REPLACEMENT 605 days Mon 2/2/09 Fri 512711
298 " "c€-1314 Water Main Replacement (B o 26 days | Mon 11/16/08 | Mon 12/21/09 Eng $1,000,000 | Construction underway.
555 A eplacemen 26 daye | Mon 114606 | Mon 12/21/08 |~ o e e SRR ANCETAS
TE06
307 |77 CG-1361 Water Main Replacement (Last Phase of WMP C[ Pipe | 805'days | Mon Zi2i08 | "Frisrzz1 | Eng | $2500,000 | 7 Design on schedule.’
Replacement Program - Approx. 3,300 LF)
3627 Design 300 days Monr 2/2/08 Fri 3/26H0
303 " Construction 0 T 7T 235days | Mon7/5M10 Friszymi [T B
A wucion - | coseays o] Y | ol |
i GC-(TBD) Water Main Replacement {Design Only) 261 days | Thu10/1/08 | Thu 9/30/10 Eng $500,000 | At various location based on priority
—— o e e . I R SN list. In-house design.
308 Design 261 days | Thug/408 ™| Thu'9/30H0
307
308 WATER MASTER PLANNING STUDIES 240 days | Mon 12/7/09 Fri 11/5M0 ;
309 | " CCHTED] Update to the Urban Water Management Plan | 80 days | Mon 12/7105 7| Frigii3M0 |  ‘OpsiEng | $50,000 | Received fee proposal forwork. |
30 Study 180days | Mon 12/7/09 Fri 813110
311
TEZTTTT T co-(TBD) Update to the Water Master Plan 180 days | Mon 3110 Fri 14/5/10 Eng/Ops $250,000 Not started,
K Study 180 days Mon 3/111G Fri 114510
314
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City of Huntington Beach Wed 12/9/0%
Capital Improvement Program Master Schedule
ID |Task Name Duration Start Finish Resource Budget Comments o 2010
§ 8l9.19 _12|1]213(4i516]7 (81910
325 CC-{TBD) Well No. 8 lrrigation Project (Phase Il - Related to 300 days Mon 2/1/1¢ Fri 3/25M1 Eng $130,000 Not started. ! s . .
CC-1268) : i
326 ) Design e o days | Mon 2/%/10 Fri 11/26/10
327 Permits (Building, and may need DPH & OCWD app days | Mon 10/4/10 | Fr 3725014 o
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